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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VJII 
ATIN: Rocky Flats Project Manager, 8 m M - R I  
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Facilities 
Colorado Department of Public Health and the Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

Gentlemen: 

94-DOE-09286 

000044748 

Your August 19, 1994, letter granted our schedule extension request for two Operable 
Unit No. 2 (OU2; 903 Pad, wound, and East Trenches) milestones, the Draft and Final 
Remedial InvestigatiodRemedial Investigation (RFI/RI) Reports. As pet Part 42, 
Extensions, of the Interagency Agreement (IAG), we are requesting formal approval of 
the proposed milestone dates, shown below. The "good cause" is pet Paragraph 222 
(D) of the LAG: "A delay caused by the grant of an extension in regard to another 
... deadline or schedule." This request is based upon the work stoppage schedule impact 
and represents the same timeframes granted for the Draft and Final RFI/RI Reports. 

OU W s t o n e  Deliverable 

Draft CMSFS 
Final CMSFS 
Draft Proposed Plan 
Final Proposed Plan 
Draft Responsiveness Summary 
Final Responsiveness Summaq' 
Draft CADROD 
Final CADROD 

Current IAG 
Milestone Date 

Nov4,1993 
May 10,1994 
May 10,1994 
August 9, 1994 
December 13, 1994 
March 16, 1995 
March 16,1995 
June 15,1995 

July 19, 1996 
December 19, 1996 
January 10,1997 
March 25,1997 
August 25,1997 
December 5, 1997 
December 5,1997 
March 3,1998 

BZ -A401 67 



M. Hestmark & 1. Schieffelin 
94-DOE-09286 

2 SP30t994 

If you have any questions, please contact Scott Grace of my staff at 966-7199. 

Sincerely, 

'Steven W. Slaten 
IAG Project Coordinator 

Environmental Restoration 

cc: 
A. Rampernap, EM-453, HQ 
M. Silverman, OOM, RFFO 
L. Smith, OOM, RFFO 
F. Lockhart, ER, R E O  
S. Grace, ER, RFFO 
E. Dill&, AEI 
B. Fraser, EPA 
C. Spteng, CDPHE 
W. Busby, EG&G 


